Air Force Materiel Command

Developing, Fielding, and Sustaining America's Aerospace Force



Implementation of Policy
Requiring Systems
Engineering Plans for
Air Force Programs –
Results and Implications

Kevin Kemper
Senior System Engineer
Air Force Materiel Command



Objective



- Summarize and assess results of SEP reviews to date
 - SEP represents what is, not what should be
 - A measure of how well the revitalization of SE is going

State of the Practice vs State of the Art




Overview



- Background policy, programs, reviewers
- Review results
- Implications
- Recommendations







Policy



AFMG

- Policy Memo
 - Feb 04
- Draft AFI



THE UNDER SECRETARY OF DEFENSE

3010 DEFENSE PENTAGON WASHINGTON, DC 20301-3010

FEB 20 200

MEMORANDUM FOR: SEE DISTRIBUTION

SUBJECT: Policy for Systems Engineering in DoD

Application of rigorous systems engineering discipline is purumount to the Department's ability to meet the challenge of developing and maintaining needed warfighting capability. This is especially one as we strive to integrate increasingly compact systems in a family-of-systems, system-of-systems, not-contic warfare context. Systems engineering provides the integrating technical processes to define and balance system performed ecross the entire acquisition life cycle.

Toward that end, I am establishing the following policy, effective immediately and to be included in the next revision of the DoD 5000 series acquisition documents:

Systems Engineering (SE). All programs responding to a capabilities or requirements decriment, regardiess of acquisition category, shall apply a rottion SE approach that balances total system performance and total ownership costs within the family-of-systems, systems-of-systems convext. Programs shall develop a Systems Engineering Plan (SEP) for Milestone Decision Authority (MDA) approval in conjunction with each Milestone review, and integrated with the Acquisition Strategy. This plan shall describe he program's overall technical approach, including processes, resources, thetries, and applicable performance incentives. It shall also detail the liming, conduct, and success criteria of technical neviews.

In support of the above policy, the Director, Defense Systems shall:

- a Identify the requirement for a SEP in DODI 5000.2, and provide specific centent guidance tailerable by the MDA in the Defense Acquisition Guidebook
- b. Assess the adequacy of current Department-level SE related policies, processes, practices, guidance, roots, and education and training and recomment to me necessary changes.





About the Programs



- Non-Space AF programs at a milestone
 - Small # of programs
- Numerous other programs
 - Starting SEPs
 - Asking questions
 - Quick reviews



Air Force Reviewers



- SAF/ACE and AQR
- Extended Staff
 - AFMC/EN
 - AF Center for Systems Engineering







Areas Studied



- Requirements definition
- Processes
- Risk
- Key Performance Parameters
- Enterprise SE
- Multiple Reviews
- Authorship
- SEP Size



Requirement Definition



- -60% of programs adequately defined their requirements below the ICD/CDD
- Many programs can point to a "textbook" requirements analysis/decomposition process
- Few can point to a configuration controlled specification

Quotes

"We don't have any requirements"



Processes



- 27% of programs described processes
- The rest either
 - Don't have a process
 - Don't know the process

Process 101

If you can't document the process You don't have one



Risk



- 55% of programs defined their risks
- The rest
 - Simply don't know what the risks are
 - Not a integral part of the program

Quotes

"I can't list my risks in the SEP. They change daily"

"Why do you need to know what the program risks are to do SE planning"



- 73% of the programs list KPPs
 - KPPs are clearly stated as a SEP requirement

Quotes

"What have KPPs got to do with SE?"

"I can't list all of my program's KPPs in the SEP. We have hundreds"

"I don't have any KPPs"



Scheduled Design Reviews



 55% of programs have entry and exit criteria for design reviews

Quotes

"We are not there yet"



Enterprise SE



- 10-20% of programs have fully integrated SE processes into program
 - Risk
 - EVMS
 - Design reviews
 - Manning



Multiple reviews



- Few programs approved without multiple iterations
- Approvals with comments



Authorship



- SEPs written by
 - Prime contractor
 - Task order contractor
 - Reserve Officer
 - Junior members of program



Big SEPs



- Don't know what "they" want
- Don't know what my program is doing
- Give "them" lots of stuff and hope they stumble over what they want
- Tutorial




State of the Practice



- Not @ 100% in any of the areas reviewed
 - Requirements definition
 - Processes
 - Design reviews
- Shortfall is in SE fundamentals







Results - Possible Factors



- Requirement to document SE planning in a SEP is new
- Format confusion
 - What do they really want?
- Years of negative learning



Atrophied SE Talent



- AFMC has half the number of engineers as in the early 80s
- Engineers hired in the last decade+ were trained in a less disciplined SE environment
- SE talent still exists in AF/center
 - Generally at a higher level
- That limited talent is probably not working on the program

Consultants can only do so much



Implications - More Help



- SEPs indicate continuing, significant problems with the implementation of SE
- The powers that be will "Inspect in good SE"
 - Wing, Group, Squadron, PEO/Center, SAF/AQ



- More status will be required in SEPs
- Approval with comments
 - Update in 90 120 days



Recommendation



- Continue this type of analysis
 - Across programs and over time
- Develop PEO checklists
 - Start with OSD SEP checklist
 - Tailored/specific to product line
- Require just-in-time training
 - Event/milestone





#