

# DMSMS Management:

# Planning, Implementation, Assessment, & Metrics

Revin Kenney
PEO IWS 1AQ
Integrated Combat Systems
12 July 2006

# Aegis DMS Background



- 1991 Requests for increased funding of \$3M by Original Equipment Manufacturers (OEMs) for redesign efforts, due to obsolescence issues.
- 1992 Aegis Program forms Diminishing Manufacturing Suppliers (DMS) Working Group to support Aegis Weapon Systems (AWS)
   Production Programs
- 1994 Implementation of AWS DMSMS Management Plan
- 1995 AWS DMS Working Group expands to include support for fielded equipment and life cycle support activities.

## Aegis DMS Working Group



- Aegis DMS Working Group
  - -PEO IWS 1AQ Chair
  - -Lockheed Martin Maritime Systems & Sensors
  - -Raytheon Integrated Defense Systems
  - -General Dynamics Armament and Technical Products
  - **–L3 Communications**
  - -Naval Surface Warfare Center (NSWC) Crane, IN
  - -NSWC Port Hueneme, CA
  - -NSWC Corona, CA
  - -Defense Supply Center Columbus (DSCC)
  - -Navy Inventory Control Point (NAVICP)

# DMS Management Methodology



# AWS DMSMS Management Plan recognized as "Best of Breed" by DASN Logistics in January 2006

### AWS DMSMS Management Plan establishes:

- •Procedures developed for component DMS and COTS equipment obsolescence management
- •Continuous monitoring of alerts and announcements from a variety of sources.
- •Assessing of impact to production and post production configurations.
- •Sharing and communicating status on all DMS cases via biweekly telephone conferences and quarterly face to face meetings

## DMS Case Management Process



**DMS NOTIFICATION** 

Suppliers, Government / Industry Alerts, purchased DMS tools and services, Sourcing, etc.

**IDENTIFICATION** 

Determine affected items & assess impact

DMS DATABASE

Assign DMS Case for tracking

**EVALUATION** 

Analyze alternatives and recommend possible resolution path to PEO IWS through Business Case Analysis (BCA) to support lowest cost & lowest technical risk

**IMPLEMENTATION** 

Implement Recommendation/ Procure
Material

CASE CLOSURE

Update database when all requirements are complete

# DMS Management Tools Used in Aegis DMSMS



- Parts Control System (PCS)
- COTS Database

**■** GIDEP

■ Total Parts Plus

Q-Star

■ I2 TAC TRAC


CAPS Expert

**SMART** 

## **DMS Case Resolutions**



#### **DMS Case Resolutions**



7


# Aegis DMS Metrics



- DMS Caseload
- COTS/MilSpec Caseload Trends
- Methods of DMS Case Identification
- DMS Case Resolution by Type
- Aging of Open Cases
- Cost Avoidance

## DMS Metrics - Caseload






<sup>\*</sup> As of 6/01/06

### Historical Aegis Production DMS Caseload (all OEMs)






Note: The entire history would extend back to 1992.


## Aegis Production COTS and MIL SPEC Caseload Trends (all OEMs)





# Aegis Production FY06 Methods of DMS Case Identification






Other: 1726-1, PHD notification of DMS issue

Note: Period covered - 10/05 through 3/06. FY06 does not represent Aegis FY06 contract cases

### Aegis Production FY06 DMS Case Resolutions






- N/A resolutions:
  - 1515-2, RAVE quantities support profile
  - 1695-1, 1696-1, 1702-1, Raytheon opened in error
  - 1699-1, 1700-1, 1701-1, 1705-1, RCR resistor cases closed to original case number
  - 1725-1, duplicate of previous case

Note: Total number of cases resolved during this period (10/05 to 4/06) was 74 and does not represent the Aegis FY06 contract cases.

## Aging of Open Aegis Production DMS Cases





18 months or older 1536-1 P/N 7012220, LM - Redesign NHA 754-2 P/N 2902230-1, Raytheon - LTB

1589-1 P/N 20516299-1, LM - Replacement Part

#### Historical FMS Caseload

