

Planning and Scheduling Committee (PASC)

Co-Chairs Yancy Qualls & Lisa Hastings

APPROVED FOR PUBLIC RELEASE

PASC (Planning and Scheduling Committee)

PASEG Update to v6

- Comments Adjudicated: 459 (complete through Chapter 9)
 - **171** Changes Accepted (37%)
- Left to Adjudicate: 164
- Target Completion 9/24/25: Vote at September 2025 IPMD Mtg post 30 day membership review (see schedule on next slide)

IPM (OSD) Glossary

- Adjudication of comments received from OSD
- IPMDAR DID Rev D Update
- IMS Only DID Update
- Production IMS Subcommittee Update/ Special Topics
- Other Topics

PASC (Planning and Scheduling Committee)

NDIR AT THE HEART OF THE MISSION

• Updated PASEG Refresh Schedule

	D	Iniqu					024				Half 2, 2024								f 1, 2	2025	5			Half 2, 2025			
		ID 👻	Task Name 🛛 👻	Duration 👻	Start 👻	Finish 👻	Μ	А	N	J		J	A	S	0	Ν	D	J	F	Μ	А	Μ	J	J	А	S	0
	1	12	Kickoff	0 days	4/3/24	4/3/24		X.																			
	2	1	Open for Comments	96 days	4/3/24	8/14/24																					
	3	36	Adjudication Team Kickoff	0 days	9/6/24	9/6/24								• 9	/6												
	4	2	Adjudicate Comments	171 days	9/20/24	5/16/25																					
1	5	3	Incorporate Comments	15 days	5/19/25	6/6/25													222								
	6	4	Review Draft PASEG (adjudication team)	15 days	6/9/25	6/27/25																3		3			
	7	35	Incorporate Feedback from Adjudication Team	13 days	6/30/25	7/16/25																8					
	8	7	IPMD BoD Review	15 days	7/17/25	8/6/25																555					
1	9	8	Incorporate BoD Comments	5 days	8/7/25	8/13/25																		<u>,,,,,,</u>	8		
1	10	9	IPMD Member Review	30 days	8/14/25	9/24/25																		6		3	
1	1	11	Schedule Margin	0 days	9/24/25	9/24/25																				• 🛆	5
1	12	10	PASEG Vote/Approval	0 days	9/24/25	9/24/25																				₹£	I