



ADA•IPM

SLIDES ONLY  
NO SCRIPT PROVIDED

CLEARED  
For Open Publication

Aug 25, 2022

Department of Defense  
OFFICE OF PREPUBLICATION AND SECURITY REVIEW

# DoD Integrated Program Management

## IPMDAR Working Group/CCB Update

Ms. Jen Horner

EVM-CR Deputy Program Manager  
ADA Integrated Program Management

NDIA IPMD Fall Meeting

September 2022

## 22-23 June; Crystal City, VA

- 11 in person attendees; 19 virtual attendees
  - Government: OSD, Army, Navy, Air Force, NRO, MDA, DAU
  - Industry NDIA IPMD BoD:
    - Lisa Hastings
    - John McGregor
    - Shane Olsen
    - Ravi Shah

## Meeting Agenda:

- EVM-CR IPMDAR Metrics
- Review IPMDAR comments received from government and industry stakeholders:
  - DID
  - Implementation & Tailoring Guide
  - FFS & DEI
  - General comments
- Demonstration of AF & NRO Validation Tools



## IPMDAR REQUIREMENTS

- 23 Programs
- 25 Contracts
- 28 Efforts (+1 Additional electively reporting IPMDAR)
  - 184 new efforts added 28 total Efforts requiring IPMDAR submission
  - 4 have Incremental Reporting Requirements
    - Preliminary Reports Required in one case
    - 2 Required Government Identified Variance Analysis
  - ~2 DD1423 IPMDAR CDRL documents containing verbiage requiring IPMR until contractor is able to deliver IPMDAR.
- 13 Contractors

## TOTAL IPMDARS RECEIVED

- 156 Submissions
- 268 IPMDAR Files Received (CPD & SPD)



# DID Language Updates (DRAFT)

## Minor Administrative Updates

- Add acronym for Performance Narrative Report (PNR)
- Punctuation, spelling, etc.
- Public website URL

## Verbiage Clarification

- Negotiated Contract Changes – updated with definition as difference between NCC and Original NCC
- Reprogramming adjustments should be provided in Hours and optionally Dollars
- Added Key Integration Point references for CPD and SPD
- Schedule shall include CA for all tasks/activities/WP/PP
- Clarify default VAR Requirement – top performance drivers and risk
- Include Contract Milestones in the IMS
- CPD/SPD Integration Requirement



# Additional Resources/Training Required

## IPMDAR Validation Tool

- High Priority for OSD
- Working with AF and NRO to ensure consistency

## CDRL Tailoring Guidance (possibly collaborate with DAU)

- Identifying VAR thresholds, incremental reporting and other tailoring options
- Date: TBD

## Prime/Sub Reporting Requirements

- Create a table to identify IPMDAR DID reporting requirements vs. FFS Nullable fields

## FFS Documentation

- Create additional technical documentation for tool vendors.

*\* Team also working to reorganize content on our IPM Public website and add a "What's New" section to aid in communication to the community.*



## Future Government Discussions - DID

### **Variance Reporting on both Hours and Dollars**

- Issue: DID seems to require, what if CDRL is silent?
- Suggested Action: Clarify DID language and update tailoring section as appropriate.

### **Clarify “16 Business Days”**

- Need a consistent definition of Government or Contractor Business Days.

### **Adding “CLIN” Structure**

- Request is to include WBS, OBS and CLIN in the file structure.

### **Reinstate “Human Readable Formats”**

Need for common view to aid discussions.

### **Clarify Language related to Sub/Prime Reporting in Hours and Dollars and Indirects in Prime CPD**

### **Address language Disconnects with requirement for consistent report dates in the case sub contractor lag.**



# Future Government Discussions – DID con't

## Tailorable Elements

- Issue: Need a complete list of what can be tailored

## Definitions

- SVT, Schedule Margin Practices

## SRA

- Required before major contractual milestones

## Reporting Baseline Changes

- "Explain all significant changes to cost/schedule baseline; shifts in time phasing, changes in total budget, retroactive changes, and content changes."



## IPM Division – Activities

### IPMDAR Working Group/CCB – Gov't Only Follow-up

- Date: TBD

### IMS DID

- Community desire to have an IMS only DID
- Team has DRAFT available and is working to define next steps
- Industry Schedule leads (Yancey Qualls and Lisa Hastings) will be invited to provide feedback

### CFSR DID

- November 2020: an unauthorized update to the original DID from 1995.
- Team working a DRAFT with minor changes to the original.

### IPMDAR Tool Vendor Outreach

- Team is reviewing IPMDAR files delivered to the EVM-CR and working with tool vendors to ensure tools are configured properly.

### Monthly EVM IPT (includes OSD, Service/Agency EVM Leads)

- 4 Aug: Met to discuss IPM Division Future Priorities
- 1 Sept: Discuss Status of Priorities





A person wearing a military helmet with goggles and a red chin strap, with one arm raised in the air. The background is a clear blue sky with some light clouds. The person is wearing a dark jacket and has a tattoo on their raised arm.


# Any Questions?

Ms. Jennifer Horner

[Jennifer.a.horner.ctr@mail.mil](mailto:Jennifer.a.horner.ctr@mail.mil)



ADA•IPM



BACKUP SLIDES

