

PASC (Planning and Scheduling Committee)

Lisa Hastings and Yancy Qualls



- **IMS Only DID Update**
 - In progress
- **IPMDAR DID Rev D Update**
 - In progress
- **Production IMS Subcommittee Update**
 - Discussing LOB DID in lieu of IMS and how to model Critical Material in the IMS
- **Schedule Margin**
 - Traceability to a Risk Register (EVMSIG) vs a Risk Management Process (IPMDAR IG). IIR submitted in ~2019.
- **Committee Poll w/ Slido**
 - Next time!