



CONTRACT COMMITTEE

NDIA IPMD CONTRACTING WITH EARNED VALUE MANAGEMENT (EVM) REQUIREMENTS GUIDE UPDATE

Jeannette Driscoll

March 26, 2025

Purpose of the Contracting with EVM Req Guide

- **The Guide Provides:**

- Alignment between contract management and program management practitioners for contracts with EVM requirements.
- Detailed explanations of unique requirements for contracts involving EVM.
- Emphasis on EVM best practices, including EIA-748 guidelines and ANSI/NCMA Contract Management Standard (CMSTM).

- **It Is Intended To:**

- Assist Government and Industry practitioners in roles such as contracts/procurement, program/project management, finance/program control, and agency/company oversight.
- Ensure effective execution and compliance with EVM requirements.
- Enhance program/project management performance and outcomes through the use of EVM best practices.

- **Published September 13, 2022**

[NDIA IPMD Contracting with EVM Requirements Guide](http://www.ndia.org/media/sites/ndia/divisions/ipmd/division-guides-and-resources): www.ndia.org/media/sites/ndia/divisions/ipmd/division-guides-and-resources

Outline: Contracting with EVM Req Guide Update

NDIA

National Defense Industrial Association
Integrated Program Management Division

Contracting with Earned Value Management (EVM) Requirements

September 13, 2022

National Defense Industrial Association (NDIA)
2101 Wilson Blvd., Suite 700
Arlington, VA 22201
(703) 522-1820
Fax (703) 522-1885
www.ndia.org

© 2022 National Defense Industrial Association, Integrated Program Management Division (IPMD)
Permission to copy and distribute this document is hereby granted provided this notice is retained on all copies, copies are not altered, and the NDIA IPMD is credited when the material is used to form other copyrighted documents.

- **Contract Fundamentals**
- **Fundamentals of Program/Project Management & EVM**
- **Buyer & Seller Roles and Responsibilities**
 - Description and Responsibilities Matrix
- **Pre-Award and Award – Project Start-up**
 - Pre-Solicitation
 - Solicitation Preparation and Release
 - Proposal Management
 - Source Selection and Contract Award
- **Post Award – Execution and Closeout**
 - Contract Execution and Administration
 - Contract Closeout or Termination

Contracting with EVM Req Guide Areas for

Improvement



- **Simplifying Technical Jargon:**
 - Clearer, more accessible language that caters to a wider range of users, including those without extensive EVM expertise.
- **Real-World Examples (Case Studies):**
 - Showcasing successful EVM implementation would make the guidance more practical and relatable for users.
- **Structured Handover Process:**
 - Introducing a well-defined process for transitioning from the proposal phase to execution would enhance continuity and reduce misunderstandings.
- **Agile and Hybrid Project Management Approaches:**
 - Incorporating principles for integrating EVM with agile and hybrid methodologies would ensure its relevance across diverse project management frameworks.
- **Cybersecurity Considerations:**


Contracting with EVM Req Guide Areas for Improvement Cont.



- Addressing cybersecurity regulations and best practices would help organizations protect sensitive data while adhering to EVM requirements.
- **Alignment with Industry Standards and Sustainable Practices:**
 - Ensuring consistency with industry standards and promoting sustainable procurement and execution practices would enhance the guide's applicability in a modern context.
- **Leverage Advanced Analytics and Digital Tools:**
 - Guidance on using advanced data analytics and digital tools could improve the real-time applicability and efficiency of EVM.

Schedule (tentative)

i	Task Name	Duration	Start	Finish	Qtr 2, 2025			Qtr 3, 2025			Qtr 4, 2025	
					Apr	May	Jun	Jul	Aug	Sep	Oct	Nov
1	NDIA IPMD Contracting with Earned Value Management (EVM) Requirements Guide v1.0 Update	158 d	4/14/25	11/19/25								
2	Call for volunteers on Contracting with EVM Requirements Guide Update	0 d	4/14/25	4/14/25								
3	Submit Guide and Worksheet to Committee Members	1 d	4/14/25	4/14/25								
4	All comments due from committee Members	30 d	4/15/25	5/26/25								
5	Adjudicate and complete updates to the Guide	60 d	5/27/25	8/18/25								
6	Teams Meeting #1 Kick-off	1 d	6/3/25	6/3/25								
7	Teams Meeting #2 Review Updates	1 d	6/18/25	6/18/25								
8	Teams Meeting #3 Review Draft Version	1 d	7/10/25	7/10/25								
9	Teams Meeting #4 Final Review	1 d	8/8/25	8/8/25								
10	Send Guide to NDIA IPMD Board of Directors for review	10 d	8/19/25	9/1/25								
11	Update Contracting with EVM Requirements Guide per NDIA IPMD BoD comments	5 d	9/2/25	9/8/25								
12	NDIA IPMD Board of Directors review	5 d	9/9/25	9/15/25								
13	Send Contracting with EVM Requirements Guide to Industry for review/comments	30 d	9/16/25	10/27/25								
14	Adjudicate and update Industry comments	5 d	10/28/25	11/3/25								
15	Final NDIA IPMD Board of Directors review	10 d	11/4/25	11/17/25								
16	NDIA IPMD Contracting with EVM Requirements Guide v1.0 Approval	1 d	11/18/25	11/18/25								
17	NDIA IPMD Contracting with EVM Requirements Guide v1.0 published on NDIA IPMD website	1 d	11/19/25	11/19/25								



Next Steps



- **Create a Working Committee to review the Contracting with EVM Req Guide and provide comments**
- **Meet once or twice a month to complete the update**
- **Contracting with EVM Req Guide v1.0 send to Industry for review after the NDIA IPMD Meeting - October 2025**
- **Final update presented to the IPMD Board of Directors – Nov 2025**
- **Contracting with Earned Value Management (EVM) Requirements Guide v1.0 – Nov 2025**

Contact information Co-Leads:

Jeannette Driscoll
Sr. Manager EVM PPM GD-MS
Jeannette.Driscoll@GD-MS.com
(602) 463-8017

Don Shannon
Government Contracts and Proposal Consultant
dshannon46@msn.com
(505) 259-8485