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Piers

Oil Piers Site (1996)
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100% DESIGN - ASR

The Oil Piers Reef is 200 m
offshore and 123 m

alongshore, and has a
volume of ~17,100 m3,

crest height –0.5 m

Cost - $2 to 2.5M
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PROJECT DELIVERY TEAM

� ASR Team
�Shaw Mead
�Kerry Black
�Brad Scarfe
�Chris Blenkinsopp
�Lee Harris - FIT
�Jay Sample - Advanced Coastal
Technology Inc.
�Ted Roche - DiveCon

�CERB Member
�Joan Oltman-Shay, Ph.D.

�Corps Team
�Susie Ming – Planning
�Art Shak – Coastal Engineering
�Lisa Louie – Environmental
�John Sunshine – Real Estate
�Stan Fujimoto – Construction
�Heather Sumerell – Planning
�Don Ward - ERDC

�Non Federal Sponsor –
BEACON

�Brian Brennan – Executive Director

�Jim Bailard

�Karl Treiberg

�Gerald Comati

�Kevin Ready

�Regulatory
�State Lands – Jane Smith
�Coastal Commission – Audrey McCombs
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� 100% Design Complete
� Project Team Meeting – January 2005
� Plans and Specification in progress
� Environmental Assessment

� Public Review – October 2004
� BEACON approved EA document – January 2005
� FONSI – March 2005

� Permitting
� California State Lands Lease – BEACON application - October 2005
� California Coastal Commission

�BEACON coastal permit - October 2005
�Corps – Consistency Determination for Construction

� USACE – BEACON 404 Permit for O&M
� Memorandum of Agreement and Decision Support Statement – HQ for

comments – received, responding to comments

Status
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� Sand Sources – Potential West Beach in Santa Barbara
� Fabrication of Geotextile Containment Cells –4-month lead

time (or 8 months)
� Proposed Construction Spring/Summer 2006
MOVE FORWARD ASSUMING THERE IS FUNDING &

AUTHORITY!

Status


