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GENERAL INFORMATION
LOCK and DAM 24
>approximately 40 miles north of St. Louis, MO.
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of Engineers-

CONTRACT WAS A BEST VALUE
>type of work

>»experience of contractor

CONTRACT RESTRICTIONS
>3 lock closures: 1@ 60 days and 2 @ 90 days
>river side of the intermediate wall
»>chamber side of the intermediate wall

»>chamber side of the land wall

PARTNERING CONFERENCE




St. Louis District

US Army Corps

of Engineers: CONCRETE REMOVAL

BLASTING

MECHANICAL METHODS

GRINDERS
HYDRUALIC BREAKERS

DIAMOND WIRE SAW
CHEMICAL GROUTING

HAND TOOLS

SAW
SMALL JACK HAMMERS
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PRE-BLAST PREPARATION
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JOINT BOLTS READINGS

BEFORE and AFTER BLASTING




St. Louis District

US Army Corps

of Engineers" PRE-BLAST DRILLING




St. Louis District

US Army Corps
of Engineers-




St. Louis District

US Army Corps
of Engineers-

BLASTING

BLASTING MATS
CATCH BARGE
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BLASTING PATTERNS
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LINE BREAKAGE
EMBEDDED ITEMS
SURFACE REMOVAL
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BLAST DAMAGE

LEDGE DAMAGE
CONTROL HOUSE
COMPLETED SURFACES
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MECHANICAL REMOVAL-GRINDER
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DUST CONTROL
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LOCK FLOOR-SHALE REMOVAL
NEW FLOOR-SUMP AREA
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DIAMOND WIRE SAW
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CHEMICAL GROUTING
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HAND TOOLS-SAW
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CLEAN UP

LOCK FLOOR-EACH
CLOSURE PERIOD

RIVER SIDE-
INTERMEDIATE WALL
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MATERIAL HAULED OFF
SITE FOR DISPOSAL
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QUANTITIES of CONRETE REMOVAL

BLASTING: 2,900 CY
MECHANICAL: 2,600 CY

TOTAL: 5,500 CY
SAW CUTTING: 4,700 LF
DIAMOND WIRE SAWING: 3 LOCATIONS
CHEMICAL GROUTING: 3 LOCATIONS
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QUANTITIES of CONCRETE RECONSTRUCTION

A

CAST IN PLACE CONCRETE: 8850 CY
INFILL CONCRETE (BEHIND PANELS): 270 CY

TOTAL CONCRETE: 9120 CY
PRE CAST CONCRETE PANELS: 29,960 SF
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